
SFOBB – Seismic Replacement Project
Status of Construction

Week Ending October 10th, 2003

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 40 % Bid Opening date – December 19, 2001 http://www.newbaybridge.org
Complete – 29% Construction Began – February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Fall 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
This Week Total to Date Project Total Percent Complete

FOUNDATIONS
Footing Boxes Set 0 10 28 35.71%
Piles Driven 3 47 160 29.38%
Pile-head to Footing Box Connections 26 213 1280 16.64%
PRECAST YARD
Panels Poured 5 94 876 10.73%
Segments Poured 3 42 452 9.29%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
 Pier 16E – Continue to remove column forms and begin construction of the access casing 
 Pier 15E – Pour concrete column on Monday 13th 2003
 Pier 14E – Place rebar for the mat and access casing
 Pier 13E – Set pile and column rebar. Pour 1st lift of Concrete in each.
 Pier 12E – Continue welding pile head connections. Then clean box for concrete pour
 Pier 11E – Begin welding pile head connection
 Pier 10E –  Continue cut slots for pile head connections
 Pier 09E –  Pour pile plug and annular grout seal
 Pier 08E – Begin splice welding and continue pile driving operations
 Pier 07E – Begin splice welding and continue pile driving operations 
 Piers 6E, 5E – Form and pour concrete footing walls 

PRECAST YARD (Stockton)
 Cast eight panels next week
 Cast two segments next week
 Continue assembly of hingebed
 Complete dredging for Barge. Slip 90% complete 
 Continue assembly of SLED 



W2  (04-0120C4)         Structure Representative: Leonard Fiji
Time Elapsed – 40% Est. Date of Completion – May 2004
Complete – 26% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E – Continue cleanup excavation. Drill tieback for rebar cage supports
 W2W – Pour the first CIDH pile. Begin drilling on the 2nd CIDH pile. Monitoring temp of mass   

      concrete      

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E – Pour level pad and begin placement of footing rebars
 W2W – Continue drilling for CIDH piles

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 41% Est. Date of Completion – Summer 2004
Complete – 31% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

RETROFIT WORK – 100% COMPLETE
SUBSTATION
 Finish installing sanitary sewer and side sewer cleanout
 Complete subgrade utilities
 Place sand, gravel, visqueen
 Complete footing rebar and slab rebar
 Place concrete floor slab
 Removed Trees

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION
 Cure floor slab
 Assemble wall forms and set wall forms
 Install water pipe



COAST GUARD RELOCATION  (04-0120Q4)   Structure Representative: Andrew Bui
Time Elapsed – 40.41% Est. Date of Completion – January 2004
Complete – 27%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Installed conduits and work on grading at the guardhouse
 Removed concrete curbs and walkway
 Ground off asphalt court
 Roadway excavation at Station 12 + 15 – 13 + 45

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Continue removal of contaminated soil at the parking lot by Shaw
 Remove navigation buoy at USCG entrance gate
 Build concrete canopy’s new footing
 Trenching for underground utilities
 Drill and set soldier piles for retaining wall

 

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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